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III. SITE INFORMATION

A.

A.

Incident Category

CERCLA Incident category: Other

'Abandoned Automotive Repair Facility

Site [ —

The Yurgin Motors Site is an abandoned automotive repair
facility located in Mantua Township, Gloucester County, New
Jersey. Materials located at the Site include compressed
gas cylinders containing acetylene and LPG, corrosives,
ignitables, oxydizers and halogenated solvents. In

- addition, there are two ‘underground storage tanks

containing gasoline.

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

S ;
1. Curreﬁt Situatieon

EPA, START and ERCS have mobilized to the Site and Removal
activities have been initiated. Sampling and hazcatting

have been completed and waste categories assigned. The

five gallon cans and smaller containers have been packed
and are staged for disposal.

2. Removal Action to Date
On October 21, 1996, sampling and hazcatting continued.

On October 22, 1996, sampling and hazcatting continued.
Ten percent of the 5 gallon cans were randomly chosen and
pulled from the staging area for sampling to confirm the
contents. '

On October 23, 1996, sampling and hazcatting continued.
Atlantic Electric completed the hookup to line power.
Jerome Mercury Vapor Analyzer was used to determine
possible mercury content of street-lamp bulbs located at
the site. Results were negative.
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On October 24, 1996, drum sampling was completed. Samples -

were taken from the 5 gallon cans. Hazcatting continued.
Two underground storage tanks and one aboveground storage
tank were sampled. Electrical contractors completed the
tie in to line power. Cubic yard boxes for packlng of the
5 gallon and smaller containers arrived.

On October 25, 1996, hazcatting continued. Packing of the
small containers cans was initiated.

On October 28, 1996, hazcatting continued. Packing of the
small containers continued.

On October 29, 1996, hazcatting continued. Packing of the
small containers was completed. Packing of the 5 gallon
cans was initiated.

On October 30, 1996, hazcatting was completed and

assignment of bulk groups began. Packing of the 5 gallon-

cans continued.

On October 31, 1996, assignment of bulk groups and waste
categories was completed. Packing of the 5 gallon cans was

completed. 0SC, ERCS-RM, ERCS chemist, ERCS T&D
coordinator, and START met and discussed possible disposal
options. Six additional 55-gallon drums were located,

- staged and sampled.

3. Enforcement

No enforcement activities are currently taking place at the
Site.

Planned Removal Actions

The objective of this removal action is to eliminate the .

threat to public health and welfare and the environment
caused by the materials abandoned at the Site.’ The
removal action will include: .
Securing the Site.

Stabilization of materials located at the Site.
Inventory of materials located at the Site.

Sampling and analysis. c \
Waste categorization. . _
Transportation and disposal of all hazardous wastes in
accordance with EPA's CERCLA Off-S5Site Disposal Policy.
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The selected mode of transportation and method of disposal
will be based on the analytical data.




C. Next Steps

Bulk group composite samples will be sent for laboratory.

analysis. '

Materials will be segregated into proper waste.streams.

Materials will be transferred into shippable containers as

necessary.

Transportation and disposal will be coordinated and
implemented.

D. 'Kaz_laanna
None
Cost Information

The following information is estimated cost for the removal
action as of November 1, 1996.

Cost to Date

ERCS $ 76,100.00
START $ 7,000.00
EPA . $ 10,000.00
Total $ 93,000.00

The above accounting of expenditures is an estimate based on
figures known to the 0SC at the time this report was written.
The cost accounting provided is this report does not necessarily
represent an exact monetary figure which the government may
include in any claim for cost recovery.
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